Project Planning and Milestones

Trip Planner — Supporting Project Document

Work Breakdown

Requirements → UI layout → backend routes → AI integration → database schema and client → frontend integration → testing → screenshots and documentation.

Dependencies

Frontend integration requires stable endpoint names and response shapes. Save functionality depends on the database schema. AI generation depends on credentials, quota and network access.

Milestones

M1: UI loads. M2: API responds. M3: generation works. M4: all three outputs display. M5: save succeeds. M6: retrieval works. M7: security and build checks complete. M8: documentation reviewed.

Risk Register

AI quota exhaustion: show an error and retry later. Database connection failure: check schema and credentials. Secret leak: remove keys from source and rotate compromised credentials. UI/API mismatch: test request and response formats together.

Change Control

When a field changes, update frontend types, backend validation, persistence code and documentation together. Use small commits and retest the complete user journey.